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COST ($ in Thousands) FY 1999 
Actual

FY 2000 
Estimate

FY 2001 
Estimate

FY 2002 
Estimate

FY 2003 
Estimate

FY 2004 
Estimate

FY 2005 
Estimate

Cost to 
Complete

Total Cost

640007 SBIRS Low 144,723 0 0 0 0 0 0 0 1,154,120

Quantity of RDT&E Articles 0 0 0 0 0 0 0 0 0

(U) A. Mission Description
(U)  The Space-Based Infrared System's (SBIRS) primary mission is to provide initial warning of a ballistic missile attack on the US, its deployed forces or its allies.  
SBIRS will incorporate new technologies to enhance detection; improve reporting of ICBM, SLBM and tactical ballistic missiles; and provide critical mid-course 
tracking and discrimination data for national and theater missile defense.  This system will provide increased performance in order to meet requirements in US Space 
Command's Capstone Requirements Document and Operations Requirements Document.  SBIRS will consist of satellites in Geosynchronous Orbits (GEO), Highly 
Elliptical Orbits (HEO) and Low Earth Orbits (LEO) and an integrated centralized ground station serving all SBIRS space elements and Defense Support Program 
(DSP) satellites.  SBIRS Low is the Low Earth Orbit (LEO) component of SBIRS.  PE 305911F funds DSP and PE 604441F funds SBIRS High EMD activities. 
Program Definition contracts for the operational SBIRS Low system were awarded in August 1999 leading to a Milestone II decision and Engineering, Manufacturing 
and Development (EMD) start in 1QFY03. Subsequent to the formulation of the FY00 President's Budget, the flight demonstration contracts were terminated on 5 Feb 
99 and the program restructured to provide for an expanded Program Definition and Risk Reduction (PDRR) phase.  The Flight Demonstration System (FDS) and Low 
Altitude Demonstration System (LADS) have provided valuable lessons learned and risk reduction. Results of these demonstrations will support the Program Definition 
efforts for operational requirements trades/allocations and system concept development.  The FY00 funds for the expanded PDRR contracts were appropriated in PE 
0604442F for PDRR efforts.

(U) FY 1999 ($ in Thousands)
(U) $74,000 FDS
(U) $33,992 LADS
(U) $15,359 Program office activities.
(U) $1,650 Simulation / Discrimination
(U) $5,502 FDS and LADS Support-Range support, launch services, TMD Targets (includes termination costs)
(U) $9,846 Technologies
(U) $774 Space Study
(U) $3,600 Increment 3 System of Systems
(U) $144,723 Total
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(U) A. Mission Description Continued

(U) FY 2000 ($ in Thousands)
(U) $0 No Activity
(U) $0 Total

(U) FY 2001 ($ in Thousands)
(U) $0 No Activity
(U) $0 Total

(U) B. Budget Activity Justification
This program is funded in Budget Activity 4, Demonstration and Validation, because it funds risk reduction and advanced technology demonstrations.

(U) C. Program Change Summary ($ in Thousands)
FY 1999 FY 2000 FY 2001 Total Cost

(U) Previous President's Budget (FY 2000 PBR) 159,008 151,378 113,242 1,433,025
(U) Appropriated Value 160,262 0
(U) Adjustments to Appropriated Value

a. Congressional/General Reductions -1,254
b. Small Business Innovative Research -5,261
c. Omnibus or Other Above Threshold Reprogram
d. Below Threshold Reprogram -8,215
e. Rescissions -809
f. Other

(U) Adjustments to Budget Years Since FY 2000 PBR -113,242 -278,905
(U) Current Budget Submit/FY 2001 PBR 144,723 0 0 1,154,120

(U) Significant Program Changes:
Funding: The FY00 originally budgeted in this program element to complete the flight demonstration contracts are required for the expanded PDRR contracts and were 
appropriated in PE 0604442F.  The FY01 funds were moved to PE 0604442F for the same purpose.
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(U) D. Other Program Funding Summary ($ in Thousands)
FY 1999 

Actual
FY 2000 
Estimate

FY 2001 
Estimate

FY 2002 
Estimate

FY 2003 
Estimate

FY 2004 
Estimate

FY 2005 
Estimate

Cost to 
Complete

Total Cost

(U) PE #35922F - SBIRS Low 
Prod

0 0 0 0 33,100 101,400 328,390 Continuing TBD

(U) Related RDT&E:
(U) PE #604441F - SBIRS High 

EMD
508,473 420,476 569,188 389,879 196,841 128,871 100,856 356,475 3,492,030

(U) PE #305911F - DSP 13,971 7,361 11,462 6,418 6,697 0 0 0 1,923,990
(U) PE #604442F - SBIRS Low 

EMD
36,627 225,566 241,021 306,530 617,662 763,362 486,840 513,647 3,191,255

(U) E. Acquisition Strategy
(U) The SBIRS program is managed through a single consolidated System Program Office (SPO) at the Space and Missile Systems Center, Los Angeles, Air Force Base, 
CA.  SBIRS Low began Program Definition activities in Aug 99 with the award of two firm fixed price contracts. Program Definition will be followed by a competitive 
contract award for EMD planned in 1QFY03 with SBIRS Low satellite deployment starting in 4QFY06.

(U) F. Schedule Profile
FY 1999 FY 2000 FY 2001

1 2 3 4 1 2 3 4 1 2 3 4
(U) Program Definition Contract Award *
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(U) A. Project Cost Breakdown ($ in Thousands)
FY 1999 FY 2000 FY 2001

(U) Flight Demonstration System 74,000 0 0
(U) Low Altitude Demonstration System (LADS) 33,992 0 0
(U) Technologies 9,846 0 0
(U) Program office activities 15,359 0 0
(U) Simulation and Discrimination 1,650 0 0
(U) FDS and LADS Support 5,502 0 0
(U) Increment 3 System of Systems 3,600 0 0
(U) Space Study 774
(U) Total 144,723 0 0

(U) B. Budget Acquisition History and Planning Information ($ in Thousands)

(U) Performing Organizations:
Contractor or
Government
Performing
Activity

Contract
Method/Type
or Funding
Vehicle

Award or 
Obligation
Date

Performing
Activity

EAC

Project
Office

EAC
Total Prior
to FY 1999

Budget
FY 1999

Budget
FY 2000

Budget
FY 2001

Budget to 
Complete

Total 
Program

Product Development Organizations
FDS - TRW C/CPAF May 95 TBD 686,951 611,893 74,000 0 0 0 685,893
LADS - Boeing SS/CPFF Sep 96 TBD 208,136 170,744 33,992 0 0 0 204,736
Non-Flyer Demo Work- 
Rockwell International

C/CPAF May 95 130,643 130,643 130,643 0 0 0 0 130,643

Misc. Contracts Various Various TBD TBD 39,551 18,728 0 0 0 58,279
Support and Management Organizations
Aerospace Various N/A N/A 33,907 11,315 0 0 0 45,222
SETA/SPO Support Various Various N/A N/A 22,659 5,040 0 0 0 27,699
Test and Evaluation Organizations
NMD Targets 1,648 0 0 0 1,648
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(U) Government Furnished Property:

Item
Description

Contract
Method/Type
or Funding
Vehicle

Award or 
Obligation
Date

Delivery
Date

Total Prior
to FY 1999

Budget
FY 1999

Budget
FY 2000

Budget
FY 2001

Budget to 
Complete

Total 
Program

Product Development Property
Not Applicable
Support and Management Property
Test and Evaluation Property

Subtotals
Total Prior
to FY 1999

Budget
FY 1999

Budget
FY 2000

Budget
FY 2001

Budget to 
Complete

Total 
Program

Subtotal Product Development 952,831 126,720 0 0 0 1,079,551
Subtotal Support and Management 56,566 16,355 0 0 0 72,921
Subtotal Test and Evaluation 1,648 0 0 0 1,648
Total Project 1,009,397 144,723 0 0 0 1,154,120


